
 ___________

(x)
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

KANSAS CITY MO 641061120

806586967
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Lenexa KS 66219
11201 Renner Blvd.
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PR-R7-17-00167See Block 16C004
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

04/14/2016

Attn: TED FAILE
415 OAK STREET
8164121754

Net Increase: $34,753.27

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.
52.243-3 Changes - Time and Materials

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

DUNS Number:  806586967

The purpose of this modification is to increase the ceiling and funding in order to allow

for additional investigations to support changes to the existing Record of Decision (ROD)

IAW the modified SOW, attached. As a result of these changes, the funding on this task

order is hereby increased FROM: $195,102.27 BY: $34,753.27 TO: $229,855.54. Additionally,

the ceiling is hereby changed FROM: $488,837.35 BY: $34,753.27 TO: $523,590.62. Nothing

else has changed and all other terms and conditions remain in full force and effect.

PREVIOUS OBLIGATION:$195,102.27

CURRENT OBLIGATION:  $34,753.27

TOTAL OBLIGATION TO DATE: $229,855.54

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Misty Ketron

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

02/13/2017



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  7
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

TETRA TECH, INC.

(A) (B) (C) (D) (E) (F)

EP-S7-13-06/0144/004

        NEW TASK ORDER TOTAL/CEILING: $523,590.62

        (INCREMENTALLY FUNDED)

        TASK ORDER COR AND INVOICE APPROVING

        OFFICIAL--ERIN MCCOY

        ALTERNATE TASK ORDER COR--DEBRA DORSEY

        TOCOR: ERIN MCCOY

        Delivery Location Code: R7 REGIONAL OFFICE

        Region 7 REGIONAL OFFICE

        US Environmental Protection Agency

        11201 Renner Blvd.

        Lenexa KS 66219 USA

        Period of Performance: 04/14/2016 to 06/10/2018

        Add Item 0005 as follows:

0005    Des Moines TCE Site-OU2 & OU4(DICO)- Technical                                    34,753.27

        Assistance- MOD 004 - the contractor shall

        conduct additional investigations to support the

        modification of the Record of Decision (ROD) IAW

        the modified SOW, attached.

        Accounting Info:

        17-T-7AW0P-303DD2-2505-0725TA04-C004-177AW97037-00

        1 BFY: 17 Fund: T Budget Org: 7AW0P Program

        (PRC): 303DD2 Budget (BOC): 2505 Job #: 0725TA04

        Cost: C004 DCN - Line ID: 177AW97037-001

        Funding Flag: Complete

        Funded: $34,753.27

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110


